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United States Environmental Protection Agency
Pollution Report

I. HEADINGS

DATE: May 8, 2000
SUBJECT: Pollutlon Report for the Wlndham Alloys Site, Windham, Portage
: County, Ohio

FROM: Mark Durno;, OSC, U.S.EPA Region V ERB, Westlake, Ohio

TO: K. Mould, U.S.EPA, OSWER, Washington D.C. (VIA LAN)
R. Karl, Chief, U.S.EPA, ERB, Chicago, IL . e (VIA LAN)
J. El-Zein, Chief/RS-1, U.S.EPA, ERB, Grosse Ile, MI (VIA LAN)
B. Bolen, Chief/RS-2, U.S.EPA, ERB, Chicago, Il. (VIA LAN) -
L. Nachowicz, Chief/RS-3, U.S.EPA; ERB, Chicago, Il (VIA LAN)
B. Kush, Chief/RS-4, U.S.EPA, ERB, Chicago, Il i (VIA LAN)

- B. Messenger, Chief/ESS, U.S. EPA, ERB, Chicago, IL (VIA LAN) -

D. Haidar, U.S.EPA,ESS3, ERB, Cleveland, OH (VIA LAN)
J. Kline, U.S.EPA, ORC, Chicago, IL e e e e (VIA LAN)
V. Narsete, ERB, U.S.EPA Region V, Chicago, IL (VIA LAN)
H. Lenart, U.S.EPA, OPA, Chicago, 'IL (VIA LAN)
A. Marouf, U.S.EPA, H&S, Chicago, IL (VIA LAN)
M. Chezik, U.S.DOI, Philidelphia, PA . . (e-mail)
M. Griffiths, P.C.EMA, Ravenna, OH (330 297-3402)
Dr. Rupp, P.C.HD, Ravenna, OH .. (330-297-3597)
Y. Feng, ODH, Columbus, OH (yfeng@gw odh.state.oh.us)
R. Fodo, OEPA, Twinsburg, OH (ron. fodoRepa.state.oh.us)
T. Roth, OEPA, Twinsburg, OH (tom.roth@epa.state.oh.us)
L. Otten, OEPA, Twinsburg, OH (leslie.otten@epa.state.oh.us)
S. Shane, OEPA, Columbus, OH (scott.shanelepa.state.oh.us)
K. Clouse, OEPA, Columbus, OH .. . (kevin. clouse@epa.state.oh.uS)
B. Szymanski, Water Department, Windham, OH" (330~-326-2645)
Office of the Mayor, Village of Windham, OH (U S. Mail)

POLREP # 7 (Removal - Funded)

IIX. BACKGROUND
Site No: B5ES
NPL Status: Non-NPL
Response Authority CERCLA
State Notification:. OEPA
Start Date: March 13, 2000 .
Completion Date: TBD
Latitude: 41° 14" 48" N
Longitude: . C 81° 03" 45" W
CERCLA Incident Category Fund Lead-Removal Action

III. SITE INFORMATION

A. Incident Category:

Fund Lead- Removal Action

B. " Site Description:


mailto:ron.fodo@epa.state.oh.us
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1. Site location and background

Refer to Polrep #1.

2. Description of threats:

Refer to Polrep #1.

3. Previous Response Activities
None;

Iv. RESPOﬁSE INFORMATION

A. Situation

1. Current situation

On March 20, 2000, U.S. EPA, START contractors, and ERRS contractors mobilized
to site to begin removal activities at the Windham Alloys site. To date, over
5,000 cubic yards of waste and contaminated soil have been excavated and
staged ‘on site. Approximately 1,000 cubic yards of this material have been
treated on site with cement kiln dust. Also, over 350,000 gallons of
contaminated water have been collected. Approximately 240,000 gallons of
contaminated water have been transported off-site to Envirite of Ohio, Inc.,
located in Canton, Ohio for final disposal.

2. Removal actions to date:

On May 1, 2000, ERRS continued to transport water off site for final disposal
and continued on site treatment of contaminated soil. The soil was treated to
approximately 15% kiln dust by volume. ERRS also continued to transfer
materials between the treatment and staging areas. START conducted air
monitoring during all site activities and. collected a 10 point composite
sample of the treated soil. The sample was sent to North Coast Env1ronmental

- Laboratories for TCLP lead and chromium analysis.

On May 2, 2000, ERRS continued on site treatment of contaminated scil with a
lower percentage of kiln dust. The volumetric percentage of kiln dust was
adjusted down to 10%. ERRS also continued to transfer materials between the
treatment ‘and staging areas. Due to overnight storms, ERRS conducted water
management and collected approximately 20,000 gallons of contaminated water.
START conducted particulate air monitoring during all site activities and
field screened treated soil samples for pH.

On May 3, 2000, ERRS continued on site treatment of contaminated soil, and,
based on analytical concerns, further reduced the volumetric mixture down to

"6.25% -kiln dust. ERRS also continued to transfer materials between the

treatment and ‘staging areas. ERRS began to pump water from center drainage
ditch into 20,000 gallon tanks to await transportation off site for final
disposal. START conducted particulate air monitoring during all site
activities and field screened treated soil samples for pH. START also
collected a 10 point composite sample of the treated soil. The sample was
sent to North Coast Environmental Laboratories for TCLP lead and chromium

analysis.



On May-4, 2000, ERRS continued on site treatment of contaminated soil with
6.25% kiln dust. ERRS also continued to transfer materials between the
treatment and staglng areas. ERRS completed pumping water from the center
drainage ditch into 20,000 gallon tanks to await transportation off site for
final disposal. START conducted particulate air monitoring during all site
activities and field screened treated soil samples for pH. START also
collected a 10 point composite sample of the treated soil. In addition, ERRS
collected two 10 point composite samples of the soil treated to 15% kiln dust
to assess if additional curing time affected the pH of the mixture. The
samples was sent.to North Coast Environmental Laboratories for TCLP lead and

chromium analysis.

On May 5, 2000, ERRS continued on site treatment of contaminated soil with
6.25% kiln dust. ERRS also continued to transfer materials between the
treatment and staging areas. START conducted particulate air monitoring
during ‘all site activities and field screened treated soil samples for pH.
START also collected a 10 point composite sample of the treated soil. The
sample was sent to North Coast Env1ronmental Laboratorles for TCLP lead and

chromium analy51s

B. Next Steps

- " Continue on-site treatment of waste. .
- Continue transportation and disposal of wastes (treated soil, non-haz

debris, contaminated water).
- Restore excavated areas to original grade, including a 12-inch clay

surface.

C. Key Issues

The on- 51te treatment plan had to be modified to bring the pH of the
treated material to a more optimal level.

V. Cost Information (Costs as of 5—2—00f

ERRS $353,407.30
U.S. EPA $ 27,509.10
START $ 19,073.59
Total $399,989.99

VI. Disposal of Wastes

Waste Stream . Quantity . Disposal Method Disposal Facility
Non-Hazardous, 240,000 gallons Recycling Envirite of Ohio,
Inc. ' :

Non-Regulated Liquid ' ' Canton, Ohio





